




Timing of Action (Final 
Design, Construction, or 

After Construction)
Commitments and Mitigation Measures Responsible Party Lead Agency October 2019 Update

Final Design WMATA will develop a Transportation Management Plan (TMP) to address construction traffic operations in coordination with 
the City of Alexandria and other agencies as applicable.

WMATA Ongoing-Maintenance of Traffic plans have been approved by the City.
The Contractor has established an offsite worker parking area for buses to 
transport workers to the construction site. 

Final Design and After 
Construction

The City of Alexandria will perform pre- and post-construction traffic analysis studies and will determine if measures, such as 
traffic calming, are needed to address any issues associated with vehicular trips to the station and associated passenger drop-
offs and pick-ups.

City of Alexandria Pre-construction traffic studies have been completed

Construction WMATA will schedule and coordinate activities on CSXT property with CSXT, Amtrak, and Virginia Railway Express to avoid or 
minimize impacts to operations of freight, commuter, and passenger rail services.

WMATA WMATA has been coordinating with CSX

Construction WMATA will restore any road infrastructure damaged by construction to former condition. WMATA Ongoing

Construction WMATA will strategically schedule site access by construction vehicles and locate functions, including parking for construction 
employees, off-site to minimize traffic within residential neighborhoods.

WMATA Project has developed an offsite parking area in Potomac Yard.

Construction Construction elements (such as the Contractor's Field Office) that do not require direct access to the area east of the Metrorail 
tracks will be located within other staging areas within the project limits and will be in coordination and compliance with City of 
Alexandria permits.

WMATA Project has developed an offsite parking area in Potomac Yard.

After Construction The City of Alexandria will introduce and enforce parking restrictions, including time limits and residential permitting, to avoid and 
minimize the potential impacts of Metrorail patrons attempting to park along public streets in adjoining neighborhoods.

City of Alexandria Ongoing-City will work with the neighborhood in developing residential parking 
restrictions

After Construction WMATA will place additional trains in service as needed to maintain rail service plans and accommodate the increased Metrorail 
train cycle time needed on the Yellow and Blue Lines.

WMATA No activity

Construction To the extent practicable, WMATA will schedule Metrorail single-tracking and shutdowns during nighttime periods or special 
weekend maintenance periods on the line.

WMATA No activity

Final Design NPS and City of Alexandria will execute an equal value exchange in property for permanent land acquisitions within the GWMP 
and Greens Scenic Area easement as required by Federal law (54 USC 102901).

City of Alexandria Ongoing-The City has completed the limited environmental site assessment 
PHII study requested by NPS.  The City and NPS continue to coordinate on 
this land exchange.

Final Design The City of Alexandria will ensure the height of the station meets applicable zoning requirements. City of Alexandria Ongoing
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Table A-1: Commitments and Mitigation Measures

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and 
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval 
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Land Acquisitions and Displacements (AD) Note: See Parklands (PR) for a summary of the properties tentatively identified for the land exchange, subject to an executed land exchange agreement.

Land Use and Zoning (LU)

Visual Resources (VR) Note: See Parklands (PR) for additional measures related to visual resource impacts as well as general parkland impacts included by the City of Alexandria and NPS in their draft Net Benefits Agreement.
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Reference

Final Design WMATA will develop and implement a landscape, vegetation, and planting plan which will design a visual buffer to the proposed 
station in coordination with the provisions of the Section 106 Memorandum of Agreement (MOA) (provided in Attachment B of 
this ROD) and the Net Benefits Agreement between the City of Alexandria and NPS (provided in Attachment E of this ROD). 
The plan will be consistent with NPS Cultural Landscape Reports for Mount Vernon Memorial Highway (MVMH) and GWMP. 
Development of the landscape/vegetation/ planting plan will be funded by the City of Alexandria, with review and approval by 
NPS.

WMATA Ongoing

Final Design In coordination with the Section 106 MOA requirements, WMATA will refine station design, building materials, and lighting 
fixtures to minimize impacts.

WMATA Ongoing

Construction WMATA will construct the project and conduct on-site restoration following construction in accordance with the landscape, 
vegetation, and planting plan.

WMATA No activity

After Construction City of Alexandria will undertake post-restoration monitoring in accordance with approved permits. City of Alexandria No activity

Final Design As part of the permitting process prior to construction, WMATA will coordinate with the U.S. Fish and Wildlife Service with regard 
to federally listed threatened or endangered species and designated Critical Habitat.

WMATA Completed

Final Design As part of the permitting process prior to construction, WMATA will coordinate with the Virginia Department of Conservation and 
Recreation, Division of Natural Heritage and the Virginia Department of Game and Inland Fisheries with regard to state natural 
heritage resources and to ensure compliance with the Virginia Endangered Species Act (VA ST §§ 29.1-563 - 570).

WMATA Completed

Final Design The City of Alexandria shall convey approximately 6.32 acres of the Greens Scenic Area easement to the United States in fee. 
See also PR01.

City of Alexandria The 6.31 acres proposed by the City was not acceptable to NPS.  
Subsequently the City worked with NPS to identify other parcels for the land 
exchange.  Two parcels have been identified in Prince William County for 
exchange and ESA's are underway in support of the exchange. This 
coordination continues.

Final Design, Construction, 
and After Construction

Landscape Treatment:
1. Completion of a current conditions landscape plan for all areas of vegetation to be removed from the GWMP and Greens 
Scenic Area easement, prior to construction.
2. Restoration of the vegetative screening along the western side of the MVMH/GWMP and along the Greens Scenic Area 
easement in areas used for construction, in a manner consistent with the recommendations in the 2009 Cultural Landscape 
Report, The Vegetation of the George Washington Memorial Parkway, Central Section: Alexandria to Arlington Memorial Bridge.

WMATA Ongoing

BR01
FEIS Ch. 3.18

BR02
FEIS Ch. 3.18

CR01
FEIS Ch. 3.9
Section 106 MOA

CR02
FEIS Ch. 3.9
Section 106 MOA

VR01
FEIS Ch. 3.8

Cultural Resources (CR)

Biological Resources (BR)

VR02
FEIS Ch. 3.8
VR03
FEIS Ch. 3.8
VR04
FEIS Ch. 3.8
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Commitment/ 
Mitigation ID and 

Reference

Final Design, Construction Station Design and Architecture
Design and construct in accordance with the following provisions:
1. June 2016 City of Alexandria Staff Report on the approval of the Master Plan Amendment, Rezoning, and Development 
Special Use Permits
2. Architectural renderings shown in the MOA
3. Architectural plans shown in the MOA
4. Submit final design plans to MOA signatories for review

City of Alexandria 
And WMATA

An updated design including descoped station elements was approved by City 
Council in December 2018 under the Development Special Use Permit review 
process. WMATA continues to work with the BAR and NPS to gain approval 
on design elements

Final Design, Construction, 
and After Construction

The City of Alexandria will ensure that the design of the Potomac Yard Metrorail Station and related landscaping, including 
planting, plant selection and berms, will be done in a manner that mitigates the visual impact of the station on the GWMP and 
includes NPS as a participant in the design process. See also PR03.

City of Alexandria Ongoing

Final Design The City of Alexandria will convey land to the United States in fee for permanently impacted areas of the GWMP and Greens 
Scenic Area easement. The City will convey to the United States, in fee, up to approximately 6.32 acres of the Greens Scenic 
Area easement, unless Environmental Site Assessments to be conducted in accordance with the Net Benefits Agreement 
determine that such land is contaminated and unable to be accepted by NPS, in which case a parcel or parcels of equal 
appraised fair market value mutually agreeable to the City and NPS will be exchanged. Within 120 days of execution of the ROD 
by  FTA and the ROD by NPS, the City and NPS shall enter into a land exchange agreement that will designate the specific 
parcels to be exchanged, and provide the terms, conditions, and process by which the land exchange shall occur.

City of Alexandria The 6.31 acres proposed by the City was not acceptable to NPS.  
Subsequently the City worked with NPS to identify other parcels for the land 
exchange.  Two parcels have been identified in Prince William County for 
exchange and ESA's are underway in support of the exchange. This 
coordination continues.

Final Design The City of Alexandria will impose limitations on height and other restrictions on items such as materials, signage, and lighting 
on portions of North Potomac Yard adjacent to the GWMP.

City of Alexandria Ongoing

Final Design The City of Alexandria will ensure that the design of the Project and related landscaping, including planting, plant selection and 
berms, will be done in a manner that mitigates the visual impact of the station on the GWMP and includes NPS as a participant 
in the design process.

City of Alexandria Ongoing

Final Design The City of Alexandria will work with WMATA to develop a design-build process that enables a higher level of City of Alexandria 
involvement with specific high-visibility elements of the station, and incorporates NPS participation into this process.

City of Alexandria Ongoing

Final Design WMATA will mitigate impacts to Potomac Yard Park and Potomac Greens Park by designing station entrance facilities and 
pedestrian bridge landings to integrate with park designs and architecture and replacing park facilities.

WMATA
(Lead) with City of 
Alexandria (Support)

Ongoing

Final Design WMATA will minimize areas of temporary construction impact to City of Alexandria parks where feasible during final design. WMATA Ongoing

Construction WMATA will develop potential alternative construction staging locations that minimize or avoid the use of the GWMP to the 
extent reasonably practicable.

WMATA Ongoing

Construction WMATA will restore all temporarily impacted NPS and City of Alexandria park facilities and natural areas to their former or better 
condition upon completion of construction activities.

WMATA No activity.

Construction WMATA will provide detours to maintain safe and continuous access to all park areas that are open to the public during 
construction.

WMATA No activity.

PR06
FEIS Ch. 3.25
PR07
FEIS Ch. 3.10
PR08
FEIS Ch. 3.25
PR09
FEIS Ch. 3.25

CR03
FEIS Ch. 3.9
Section 106 MOA

CR04
FEIS Ch. 3.9
Section 106 MOA

PR01
FEIS Ch. 3.10

PR02
FEIS Ch. 3.10

PR03
FEIS Ch. 3.10

PR04
FEIS Ch. 3.10

PR05
FEIS Ch. 3.10

Parklands (PR)
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Final Design WMATA will pursue opportunities to temporarily relocate the playground facilities closed for construction within the Potomac 
Greens and Old Town Greens neighborhoods in coordination with the City of Alexandria and neighborhood associations.

WMATA
(Lead) with City of 
Alexandria (support)

Completed - Playground facilities were relocated in the Summer of 2019

Final Design WMATA will work to identify potential measures to minimize any additional adverse noise impacts to passive uses (such as 
walking and bird-watching) along the GWMP during construction.

WMATA Ongoing

After Construction The City of Alexandria will provide funding for the NPS Impact Fund Account, to be used and distributed to various projects in 
amounts outlined in the agreement. Projects that would mitigate impacts to visual resources and assist in long-term efforts to 
maintain the visual quality and character of the GWMP include the following:
Prepare and implement a stormwater management plan for Daingerfield Island and the adjacent section of the GWMP 
(maximum project area of approximately 45 acres);
Prepare and implement a Daingerfield Island Master Plan, including improvements to visitor services, facilities, recreation, and 
park amenities;
Implement repairs and improvements to the Mount Vernon Trail within the City of Alexandria; Conduct a vegetation survey for 
the south section of the GWMP (from Four Mile Run to Mount Vernon) to evaluate the number, type, size, age, and health of the 
existing vegetation;  Prepare a GWMP Facility Management plan that will include a drainage plan; and
Reserve a portion of the funds to contribute to all or some of the following projects (as determined by NPS):
Preparation of an updated NRHP nomination for the MVMH;
Preparation of a Cultural Landscape Report for the GWMP south of Alexandria to include treatment recommendations;
Implementation of treatment recommendations based on the findings of the Cultural Landscape Report for the GWMP (Virginia 
Tech, 2009) and the Cultural Landscape Report for GWMP south of Alexandria;
Invasive plant management, restoration planting, and monitoring efforts for GWMP within the vicinity of the project area and 
south of Alexandria;
Preparation of an Archeological Overview and Assessment of the GWMP south of Alexandria;
Completion of a Viewshed Protection Plan to include a viewshed inventory and assessment of the south section George 
Washington Memorial Parkway north and south of Alexandria; Completion of a Visitor Use Survey and Visitor Use Management 
Plan for the entire GWMP; and
Preparation of a Resource Stewardship Strategy for the entire GWMP.

City of Alexandria Completed - The City transferred $12 million USD to NPS on September 26, 
2018 in compliance with the ROD.

After Construction Post-restoration monitoring of parklands will be undertaken in accordance with approved permits. City of Alexandria No Activity

Final Design and After 
Construction

WMATA will minimize greenhouse gas emissions through station facility energy efficiency measures, consistent with WMATA 
Sustainability Targets and, as applicable, its goal of LEED Silver Certification.

WMATA Underdevelopment  - WMATA is pursuing LEED Silver for Transit Stations 
certification

Construction WMATA will use BMPs to minimize fugitive dust and construction equipment/vehicle emissions. WMATA Ongoing

PR10
FEIS Ch. 3.25

PR11
FEIS Ch. 3.25

PR12
FEIS Ch. 3.10

PR13
FEIS Ch. 3.25

AQ01
FEIS Ch. 3.11
AQ02
FEIS Ch. 3.25

Air Quality (AQ)

Noise and Vibration (NV)
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Final Design WMATA will provide station windscreens and public address speaker designs that limit station noise. WMATA Ongoing

Final Design WMATA will conduct more detailed noise testing during project design. WMATA Ongoing

Construction WMATA will repair any damage to structures caused by vibration impacts. WMATA Ongoing

Construction WMATA will incorporate measures to effectively minimize noise and vibration impacts in the community: Conduct all 
construction activities during the daytime and during weekdays in accordance with local noise ordinances.                                     
ordinance for any nighttime, Sunday, or holiday construction activities prior to any construction work on these days or at these 
times.
Where practical, erect temporary noise barriers between noisy activities and noise-sensitive receptors.
Use alternative equipment to reduce noise and vibration.
Locate construction equipment and material staging areas away from sensitive receptors. Operate especially high noise and 
vibration sources as far away from sensitive receptors as possible.
Route construction traffic and haul routes along roads in non-noise-sensitive areas where possible. Use construction equipment 
with effective noise-suppression devices.
Use noise control measures, such as enclosures and noise barriers, as necessary, to protect the
Utilize construction methods that minimize vibration and comply with any local regulations governing vibration.

WMATA Ongoing

Construction WMATA will conduct all operations in a manner that will minimize, to the greatest extent feasible, disturbance to the public in 
areas adjacent to the construction activities and to occupants of nearby buildings.

WMATA Ongoing

After Construction The City of Alexandria will work in coordination with local transit providers, WMATA and DASH, to locate on- street bus stops 
which serve the station away from residences.

City of Alexandria Underdevelopment

Final Design WMATA will design station facilities and landscaping to comply with green building policies and objectives that include 
stormwater management best management practices (BMPs).

WMATA Ongoing

Final Design and After 
Construction

WMATA will comply with City of Alexandria water quality performance management criteria that minimize potential impacts from 
increases in impervious surface.

WMATA Ongoing

Construction WMATA will use BMPs to minimize construction-related impacts to water quality. WMATA Ongoing

Construction WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal regulatory requirements, 
including the National Pollutant Discharge Elimination System Permit through the
U.S. Environmental Protection Agency, the Virginia Pollutant Discharge Elimination System and General Permit for Discharges 
from Construction Activities through the Virginia Department of Environmental Quality, and permit to haul construction materials 
through the City of Alexandria.

WMATA Ongoing

WQ03
FEIS Ch. 3.25
WQ04
FEIS Ch. 3.25

NV01
FEIS Ch. 3.12
NV02
FEIS Ch. 3.12
NV03
FEIS Ch. 3.25
NV04
FEIS Ch. 3.25

Water Quality (WQ)

NV05
FEIS Ch. 3.25

NV06
FEIS Ch. 3.12

WQ01
FEIS Ch. 3.13
WQ02
FEIS Ch. 3.13

Waters of the United States (WT)
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Final Design For NPS wetlands, WMATA and the City of Alexandria will conduct a hydrologic and hydraulic (H&H) study to establish baseline 
conditions that will model surface and near-surface flows, so that more quantitative impacts can be established. Surface water 
recharge and discharge patterns will be identified such that existing drainage patterns will be maintained during construction. 
Through the H&H modeling, appropriate Best Management Practices (BMPs) will be used to mitigate or improve the water 
retention, nutrient transformation, and retention of sediments and other particulates.

WMATA
(Lead) with City of 
Alexandria and NPS 
(Support)

The City completed the H&H report and submitted it to NPS (as well as 
USACE and DEQ) on September 28, 2017.  NPS provided comments and the 
H&H was revised and resubmitted in December 2017.  In October of 2018, 
NPS reviewed and found all comments have  been adequately addressed in 
the final H&H.  Potomac Yard Constructors (Design/Builder) prepared and 
submitted Stormwater Management Plans and received approval through the 
City's Development Review Process.

Final Design For NPS wetlands, WMATA and the City of Alexandria will develop a wetland mitigation plan which will outline all aspects of 
avoiding, minimizing, and compensating for all temporary and permanent wetland impacts associated with the project. The 
mitigation plan will include adaptive management provisions for regrading, planting, or additional work depending on 
unanticipated changes in site conditions (e.g., supplementation of topsoil, deer fencing, browse control, and goose control).

WMATA
(Lead) with City of 
Alexandria and NPS 
(Support)

Completed - The mitigation plan is included in the JPA

Final Design For NPS wetlands, WMATA and the City of Alexandria will develop final monitoring requirements for the restored and mitigated 
areas to be determined through coordination with regulatory agencies (including the USACE and VADEQ), and details will be 
included in the mitigation plan approved by NPS.

WMATA
(Lead) with City of 
Alexandria and NPS 
(Support)

Completed - The issued VDEQ permit established monitoring requirements 
which will be adhered to.

Final Design The City of Alexandria will provide funds for the compensatory mitigation for impacts to NPS wetlands to occur off-site at the 
Dyke Marsh Wildlife Preserve (Dyke Marsh) restoration project. The 4.37 acres of total temporary and permanent impact will be 
compensated at no less than a 1:1 ratio at Dyke Marsh.

City of Alexandria Completed - NPS has indicated to the City that Dyke Marsh is not a viable 
recipient of City funding at this time.  NPS is considering alternative options.  
Permanent impacts up to 4.37 acres have been compensated for per the final 
agreement.  Temporary impacts will be restored on site.

Construction WMATA will maintain existing drainage patterns to or from wetlands through the use of engineering controls such as culverts 
under temporary access driveways.

WMATA Ongoing

Construction WMATA will minimize temporary wetland impacts through the use of raised temporary driveways constructed of crushed gravel, 
culverts, and erosion controls to maintain surface water drainage and quality. WMATA will clearly delineate the boundaries of 
the temporary access driveways to prevent vehicles and equipment from operating outside the limits of disturbance.

WMATA Ongoing

Construction WMATA will restore wetlands impacted by temporary construction activities in accordance with the approved mitigation plan 
(see WT02). Temporary impacts will be restored as soon as practicable after construction in a particular area has stopped and 
in compliance with the Virginia Erosion and Sediment Control Handbook.

WMATA No Update (this activity has not occurred yet). 
The Restoration Plan has been approved by VDEQ

Construction and After 
Construction

WMATA will mitigate impacts to all wetlands regulated by the U.S. Army Corps of Engineers through specific strategies 
developed in the Joint Permit Application process in accordance with the Clean Water Act, the Rivers and Harbors Act, and the 
Marine Protection, Research, and Sanctuaries Act.

WMATA Ongoing

WT01 SOF

WT02 SOF

WT03 SOF

WT04 SOF

WT05
FEIS Ch. 3.25
WT06
FEIS Ch. 3.25

WT07 SOF

WT08
FEIS Ch. 3.14
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Construction and After 
Construction

WMATA and the City of Alexandria will mitigate impacts to NPS wetlands in accordance with the NPS Statement of Findings for 
Floodplains and Wetlands, consistent with the Agreement Regarding Wetland Mitigation for the Potomac Yard Metro between 
the NPS and City of Alexandria (included within the NPS's Statement of Findings). 

WMATA
(Lead) with City of 
Alexandria and NPS 
(Support)

NPS has indicated to the City Dyke Marsh is not a viable recipient of City 
funding at this time.  NPS is in the process of considering alternative options.  
Permanent impacts up to 4.37 acres have been compensated for per the final 
agreement.  Temporary impacts will be restored on site.

After Construction For NPS wetlands, the City of Alexandria will conduct two monitoring events of the compensatory mitigation and restored areas 
each year, in the spring and the fall, for the first three years, and one monitoring event  for the fourth and fifth years, either in 
spring or fall, based on weather conditions.  Additional monitoring after five years may be necessary based on the ecological 
success of the compensatory mitigation site and any adaptive management applied. Performance metrics for wetland 
restoration will be evaluated at the end of each growing season during the monitoring period, and adjustments would be made to 
mitigation areas using adaptive management techniques as necessary. If a monitoring event determines that major earth work 
or structures may be needed to meet restoration performance metrics, then the regulatory agencies would need to review and 
approve proposed adaptive management strategies in coordination with NPS.

City of Alexandria No activity

After Construction For NPS wetlands, the City of Alexandria will submit a report to NPS, in addition to USACE and VADEQ, subsequent to each 
monitoring event. The report will include, but not be limited to, a narrative of the site conditions, representative color 
photographs of each mitigation and restoration site with corresponding photo location map, and the performance metrics 
included in the NPS-approved mitigation plan. Proposed performance metrics will include, but not be limited to, success criteria 
including species diversity, stem density, survival, and aerial cover, of native and invasive species to ensure the restored plant 
community is established.  An analysis of the soil profiles of each wetland shall be provided, including soil texture, color, and 
horizon development.  A water budget and development of hydrological indicators shall also be included.

City of Alexandria No activity

Final Design WMATA will locate station facilities, including storage and utilities, and railroad tracks above the 500-Year Flood Elevation. WMATA Ongoing

Final Design WMATA will locate storage and utilities, which serve the station, above the 500-Year Flood Elevation. WMATA Ongoing

Construction WMATA will utilize wet floodproofing techniques for elements of the station foundation within the 500-year floodplain. WMATA Ongoing

Construction To the extent practicable, WMATA will store equipment and materials in areas of higher elevation within the construction staging 
area to reduce the potential for flood damage and the potential for equipment and stored items to be moved by floodwaters and 
result in further damage and safety risks downstream.

WMATA Ongoing

Construction and After 
Construction

WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal regulatory requirements, 
including the NPS Statement of Findings for Floodplains and Wetlands, and with the new EO 13690 that addresses resiliency to 
flooding and the increased risk due to climate change.

WMATA Ongoing

Final Design WMATA will obtain all necessary permits and approvals related to stormwater management, Resource Protection Areas, coastal 
lands, water resources, and other environmental resources in accordance with the Federal Coastal Zone Consistency 
Determination.

WMATA Ongoing

Final Design WMATA will develop mitigation in accordance with the VDEQ Chesapeake Bay Local Assistance Department (CBLAD), 
Riparian Buffers Modification & Mitigation Manual or other mitigation deemed appropriate to the satisfaction of the City of 
Alexandria Director of the Department of Transportation and Environmental Services.

WMATA Completed

WT09
FEIS Ch. 3.14

WT10 SOF

WT11 SOF

FP01
FEIS Ch. 3.15
FP02
FEIS Ch. 3.15
FP03
FEIS Ch. 3.15
FP04
FEIS Ch. 3.15

Floodplains (FP)

Coastal Zones (CZ)

FP05
FEIS Ch. 3.15

CZ01
FEIS Ch. 3.16

CZ02
FEIS Ch. 3.16
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Commitment/ 
Mitigation ID and 

Reference

Final Design The City of Alexandria will fund the development of an Invasive Species Management Plan, with review and approval by NPS 
(within the limits of the project).

City of Alexandria Ongoing

Construction WMATA will undertake provisions of the Invasive Species Management Plan related to construction of the project and on-site 
restoration immediately following construction. WMATA will remove any invasive  species present and re-plant with native 
species on the project site, including the construction staging area.

WMATA No activity.

Construction WMATA will restore upland habitat to its prior state through the removal of temporary access roads and construction staging 
areas to prior grade, amelioration of soil compaction, and revegetation.

WMATA No activity.

After Construction City of Alexandria will undertake post-restoration monitoring of invasive species in accordance with approved permits. City of Alexandria No activity.

Final Design WMATA will design station building and facilities to comply with green building policies and objectives, including a goal of LEED 
Silver Certification, and to support WMATA's sustainability targets in energy and water consumption and pollution prevention.

WMATA Ongoin  - WMATA is pursuing LEED Silver for Transit certification

Construction WMATA will reduce and minimize soil disturbance and spoils when performing any excavation or geotechnical activity. WMATA Ongoing

Construction WMATA will develop a Site Management Work Plan in accordance with Virginia Hazardous Waste Management Regulations for 
the treatment of contaminated soils and groundwater on-site and disposal off- site. The Plan will address safe handling and 
proper disposal of contaminated materials encountered, including pre-emergency planning to address accidental exposure or 
release of materials.

WMATA Ongoing-Soil Management plan and Health and Safety plan have been 
submitted for City review and approval

Final Design WMATA will develop a site-specific stormwater pollution prevention plan (SWPPP), outlining the steps that necessary to comply 
with a VPDES construction general permit and stormwater management program regulations permit. The SWPPP will address 
water quality and quantity requirements, potential pollutant sources that could enter stormwater leaving the construction site, 
and methods used to reduce pollutants in stormwater runoff during and after construction.

WMATA Completed-The project SWPPP has been approved

Construction An onsite Health and Safety Manager/Officer will be assigned from the construction contractor during construction activities, to 
include excavation and removal of onsite contaminated materials. This individual will have the authority to stop work if unsafe or 
hazardous conditions related to contaminants are observed.

WMATA Ongoing

Construction WMATA will minimize service disruptions by installing new utility lines first and scheduling a single service disruption to connect 
all new lines to existing lines.

WMATA Ongoing

Construction WMATA will schedule utility work to lessen the impacts of disruptions. WMATA Ongoing

Construction WMATA will minimize temporary impacts to groundwater, including diversions, in accordance with approved permits. WMATA Ongoing

Construction WMATA will minimize the effects of construction on soil by developing a sediment and erosion control plan in accordance with 
approved permits.

WMATA Ongoing

ES01
FEIS Ch. 3.18

ES02
FEIS Ch. 3.18

ES03
FEIS Ch. 3.25
ES04
FEIS Ch. 3.18

Contaminated Materials (CM)

Sustainability (SU)

Construction (CO)

UT01
FEIS Ch. 3.22
UT02
FEIS Ch. 3.22

GS01
FEIS Ch. 3.25
GS02
FEIS Ch. 3.25

Groundwater and Soils (GS)

SU01
FEIS Ch. 3.19

CM01
FEIS Ch. 3.20
CM02
FEIS Ch. 3.20

CM03
Phase II ESA Ch 5.3

CM04
City of Alexandria 
Requirements

Utilities (UT)

Ecosystems (ES) Note: Wetland mitigation is described in Waters of the U.S. (WT) .
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Construction The City of Alexandria will develop a Public Communication Plan to inform the public of construction plans, provide regular 
updates on construction activities, and solve any problems that arise, including:
Adequately notifying the public of construction operations and schedules, especially particularly disruptive activities.
Providing clear complaint resolution procedures, such as a Complaint Hotline or having a City of Alexandria contact available 24 
hours a day, seven days a week, to address issues and resolve complaints quickly.
questions of share concerns about the project with the City.                                                                                                    
Providing "office hours" at the construction field trailer, which would be open to the public to ask questions or share concerns 
about the project with the City.
Developing a regularly scheduled Partnering Meeting to coordinate with adjacent communities and discuss project status with 
the City, WMATA, and the contractor.

City of Alexandria Under development - The City has a Project website which provides updates 
on construction activities and outreach opportunities

Construction The City of Alexandria will provide a full time inspection presence at the entrance/exit of the construction site and on 
neighborhood roads to ensure safe and secure conditions.

City of Alexandria Ongoing

Construction WMATA will require the contractor to perform pre-construction building surveys to establish a baseline condition for help 
evaluating any damages that might be caused by construction activities. All properties within 250 feet of any property boundary 
of the subject site shall be afforded the opportunity to participate in the pre-construction surveys. Additional properties may be 
included as approved by the City of Alexandria's Director of the Department of Project Implementation (DPI). 

WMATA Completed in the Summer of 2019.

Construction City of Alexandria will adhere to existing mutual aid agreements for emergency response during construction among the City of 
Alexandria, Arlington County, and WMATA.

City of Alexandria 
(lead), with WMATA 
and Arlington Co. 
(support)

Ongoing

Construction WMATA will install temporary construction fencing and security staff to protect the public and the worksite from unauthorized 
entry.

WMATA Completed in the Summer of 2019.

Construction WMATA will restore all temporary impact areas upon completion of construction activities. WMATA No activity.

Construction WMATA will use equipment and techniques to minimize impacts such as noise, vibration, dust, and traffic. This includes 
contractor requirements for minimized on-site generated noise during work hours, having construction vehicles being cleaned 
and having protective covers lowered prior to entering neighborhood streets, traffic calming techniques, and controlling the 
spillover of light from the construction site.

WMATA Ongoing

CO04
FEIS Ch. 3.25

CO05
FEIS Ch. 3.25
CO06
FEIS Ch. 3.25
CO07
FEIS Ch. 3.25

CO01
FEIS Ch. 3.25

CO02
FEIS Ch. 3.25
CO03
FEIS Ch. 3.25
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Final Design WMATA will develop a Transportation Management Plan (TMP) to address construction traffic operations in coordination with 
the City of Alexandria and other agencies as applicable.

WMATA Ongoing-Maintenance of Traffic plans have been approved by the City.
The Contractor has established an offsite worker parking area for buses to 
transport workers to the construction site. 

Final Design and After 
Construction

The City of Alexandria will perform pre- and post-construction traffic analysis studies and will determine if measures, such as 
traffic calming, are needed to address any issues associated with vehicular trips to the station and associated passenger drop-
offs and pick-ups.

City of Alexandria Pre-construction traffic studies have been completed

Construction WMATA will schedule and coordinate activities on CSXT property with CSXT, Amtrak, and Virginia Railway Express to avoid or 
minimize impacts to operations of freight, commuter, and passenger rail services.

WMATA WMATA has been coordinating with CSX

Construction WMATA will restore any road infrastructure damaged by construction to former condition. WMATA Ongoing

Construction WMATA will strategically schedule site access by construction vehicles and locate functions, including parking for construction 
employees, off-site to minimize traffic within residential neighborhoods.

WMATA Project has developed an offsite parking area in Potomac Yard.

Construction Construction elements (such as the Contractor's Field Office) that do not require direct access to the area east of the Metrorail 
tracks will be located within other staging areas within the project limits and will be in coordination and compliance with City of 
Alexandria permits.

WMATA Project has developed an offsite parking area in Potomac Yard.

After Construction The City of Alexandria will introduce and enforce parking restrictions, including time limits and residential permitting, to avoid and 
minimize the potential impacts of Metrorail patrons attempting to park along public streets in adjoining neighborhoods.

City of Alexandria Ongoing-City will work with the neighborhood in developing residential parking 
restrictions

After Construction WMATA will place additional trains in service as needed to maintain rail service plans and accommodate the increased Metrorail 
train cycle time needed on the Yellow and Blue Lines.

WMATA No activity

Construction To the extent practicable, WMATA will schedule Metrorail single-tracking and shutdowns during nighttime periods or special 
weekend maintenance periods on the line.

WMATA No activity

Final Design NPS and City of Alexandria will execute an equal value exchange in property for permanent land acquisitions within the GWMP 
and Greens Scenic Area easement as required by Federal law (54 USC 102901).

City of Alexandria Ongoing-The City has completed the limited environmental site assessment 
PHII study requested by NPS.  The City and NPS continue to coordinate on 
this land exchange.

Final Design The City of Alexandria will ensure the height of the station meets applicable zoning requirements. City of Alexandria Ongoing

TR08
FEIS Ch. 3.2

TR09
FEIS Ch. 3.25

AD01
FEIS Ch. 3.3

LU01
FEIS Ch. 3.4

Table A-1: Commitments and Mitigation Measures

This attachment describes the Commitments and Mitigation Measures that will be undertaken by the City of Alexandria, WMATA, and FTA for the Project. The construction best management practices (BMPs) identified in the FEIS, mitigation and commitments in the ROD and 
MOA must be implemented if the Project proceeds with FTA financial assistance. The City of Alexandria is prohibited from withdrawing or substantially changing any of the mitigation commitments identified in the FEIS, ROD, and MOA for the Project without written approval 
by FTA. In addition, any changes to the Project that are inconsistent with this ROD must be evaluated in accordance with 23 CFR Sections 771.129 and 771.130, and if required therein, they must be approved by FTA in writing before the City of Alexandria can proceed with 
the change. 

FTA Record of Decision (ROD)
Potomac Yard Metrorail Station Project

Updated on October 30, 2019 (Attachment for the FTA ROD Monitoring and Reporting letter)

Attachment A - Commitments and Mitigation Measures

Land Acquisitions and Displacements (AD) Note: See Parklands (PR) for a summary of the properties tentatively identified for the land exchange, subject to an executed land exchange agreement.

Land Use and Zoning (LU)

Visual Resources (VR) Note: See Parklands (PR) for additional measures related to visual resource impacts as well as general parkland impacts included by the City of Alexandria and NPS in their draft Net Benefits Agreement.

Commitment/ 
Mitigation ID and 

Reference

TR01
FEIS Ch. 3.25

TR02
FEIS Ch. 3.2

TR03
FEIS Ch. 3.25

TR04
FEIS Ch. 3.25

TR05
FEIS Ch. 3.25

TR06
FEIS Ch. 3.25

TR07
FEIS Ch. 3.2

Transportation (TR)
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Commitment/ 
Mitigation ID and 

Reference

Final Design WMATA will develop and implement a landscape, vegetation, and planting plan which will design a visual buffer to the proposed 
station in coordination with the provisions of the Section 106 Memorandum of Agreement (MOA) (provided in Attachment B of 
this ROD) and the Net Benefits Agreement between the City of Alexandria and NPS (provided in Attachment E of this ROD). 
The plan will be consistent with NPS Cultural Landscape Reports for Mount Vernon Memorial Highway (MVMH) and GWMP. 
Development of the landscape/vegetation/ planting plan will be funded by the City of Alexandria, with review and approval by 
NPS.

WMATA Ongoing

Final Design In coordination with the Section 106 MOA requirements, WMATA will refine station design, building materials, and lighting 
fixtures to minimize impacts.

WMATA Ongoing

Construction WMATA will construct the project and conduct on-site restoration following construction in accordance with the landscape, 
vegetation, and planting plan.

WMATA No activity

After Construction City of Alexandria will undertake post-restoration monitoring in accordance with approved permits. City of Alexandria No activity

Final Design As part of the permitting process prior to construction, WMATA will coordinate with the U.S. Fish and Wildlife Service with regard 
to federally listed threatened or endangered species and designated Critical Habitat.

WMATA Completed

Final Design As part of the permitting process prior to construction, WMATA will coordinate with the Virginia Department of Conservation and 
Recreation, Division of Natural Heritage and the Virginia Department of Game and Inland Fisheries with regard to state natural 
heritage resources and to ensure compliance with the Virginia Endangered Species Act (VA ST §§ 29.1-563 - 570).

WMATA Completed

Final Design The City of Alexandria shall convey approximately 6.32 acres of the Greens Scenic Area easement to the United States in fee. 
See also PR01.

City of Alexandria The 6.31 acres proposed by the City was not acceptable to NPS.  
Subsequently the City worked with NPS to identify other parcels for the land 
exchange.  Two parcels have been identified in Prince William County for 
exchange and ESA's are underway in support of the exchange. This 
coordination continues.

Final Design, Construction, 
and After Construction

Landscape Treatment:
1. Completion of a current conditions landscape plan for all areas of vegetation to be removed from the GWMP and Greens 
Scenic Area easement, prior to construction.
2. Restoration of the vegetative screening along the western side of the MVMH/GWMP and along the Greens Scenic Area 
easement in areas used for construction, in a manner consistent with the recommendations in the 2009 Cultural Landscape 
Report, The Vegetation of the George Washington Memorial Parkway, Central Section: Alexandria to Arlington Memorial Bridge.

WMATA Ongoing

BR01
FEIS Ch. 3.18

BR02
FEIS Ch. 3.18

CR01
FEIS Ch. 3.9
Section 106 MOA

CR02
FEIS Ch. 3.9
Section 106 MOA

VR01
FEIS Ch. 3.8

Cultural Resources (CR)

Biological Resources (BR)

VR02
FEIS Ch. 3.8
VR03
FEIS Ch. 3.8
VR04
FEIS Ch. 3.8
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Commitment/ 
Mitigation ID and 

Reference

Final Design, Construction Station Design and Architecture
Design and construct in accordance with the following provisions:
1. June 2016 City of Alexandria Staff Report on the approval of the Master Plan Amendment, Rezoning, and Development 
Special Use Permits
2. Architectural renderings shown in the MOA
3. Architectural plans shown in the MOA
4. Submit final design plans to MOA signatories for review

City of Alexandria 
And WMATA

An updated design including descoped station elements was approved by City 
Council in December 2018 under the Development Special Use Permit review 
process. WMATA continues to work with the BAR and NPS to gain approval 
on design elements

Final Design, Construction, 
and After Construction

The City of Alexandria will ensure that the design of the Potomac Yard Metrorail Station and related landscaping, including 
planting, plant selection and berms, will be done in a manner that mitigates the visual impact of the station on the GWMP and 
includes NPS as a participant in the design process. See also PR03.

City of Alexandria Ongoing

Final Design The City of Alexandria will convey land to the United States in fee for permanently impacted areas of the GWMP and Greens 
Scenic Area easement. The City will convey to the United States, in fee, up to approximately 6.32 acres of the Greens Scenic 
Area easement, unless Environmental Site Assessments to be conducted in accordance with the Net Benefits Agreement 
determine that such land is contaminated and unable to be accepted by NPS, in which case a parcel or parcels of equal 
appraised fair market value mutually agreeable to the City and NPS will be exchanged. Within 120 days of execution of the ROD 
by  FTA and the ROD by NPS, the City and NPS shall enter into a land exchange agreement that will designate the specific 
parcels to be exchanged, and provide the terms, conditions, and process by which the land exchange shall occur.

City of Alexandria The 6.31 acres proposed by the City was not acceptable to NPS.  
Subsequently the City worked with NPS to identify other parcels for the land 
exchange.  Two parcels have been identified in Prince William County for 
exchange and ESA's are underway in support of the exchange. This 
coordination continues.

Final Design The City of Alexandria will impose limitations on height and other restrictions on items such as materials, signage, and lighting 
on portions of North Potomac Yard adjacent to the GWMP.

City of Alexandria Ongoing

Final Design The City of Alexandria will ensure that the design of the Project and related landscaping, including planting, plant selection and 
berms, will be done in a manner that mitigates the visual impact of the station on the GWMP and includes NPS as a participant 
in the design process.

City of Alexandria Ongoing

Final Design The City of Alexandria will work with WMATA to develop a design-build process that enables a higher level of City of Alexandria 
involvement with specific high-visibility elements of the station, and incorporates NPS participation into this process.

City of Alexandria Ongoing

Final Design WMATA will mitigate impacts to Potomac Yard Park and Potomac Greens Park by designing station entrance facilities and 
pedestrian bridge landings to integrate with park designs and architecture and replacing park facilities.

WMATA
(Lead) with City of 
Alexandria (Support)

Ongoing

Final Design WMATA will minimize areas of temporary construction impact to City of Alexandria parks where feasible during final design. WMATA Ongoing

Construction WMATA will develop potential alternative construction staging locations that minimize or avoid the use of the GWMP to the 
extent reasonably practicable.

WMATA Ongoing

Construction WMATA will restore all temporarily impacted NPS and City of Alexandria park facilities and natural areas to their former or better 
condition upon completion of construction activities.

WMATA No activity.

Construction WMATA will provide detours to maintain safe and continuous access to all park areas that are open to the public during 
construction.

WMATA No activity.

PR06
FEIS Ch. 3.25
PR07
FEIS Ch. 3.10
PR08
FEIS Ch. 3.25
PR09
FEIS Ch. 3.25

CR03
FEIS Ch. 3.9
Section 106 MOA

CR04
FEIS Ch. 3.9
Section 106 MOA

PR01
FEIS Ch. 3.10

PR02
FEIS Ch. 3.10

PR03
FEIS Ch. 3.10

PR04
FEIS Ch. 3.10

PR05
FEIS Ch. 3.10

Parklands (PR)
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Mitigation ID and 
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Final Design WMATA will pursue opportunities to temporarily relocate the playground facilities closed for construction within the Potomac 
Greens and Old Town Greens neighborhoods in coordination with the City of Alexandria and neighborhood associations.

WMATA
(Lead) with City of 
Alexandria (support)

Completed - Playground facilities were relocated in the Summer of 2019

Final Design WMATA will work to identify potential measures to minimize any additional adverse noise impacts to passive uses (such as 
walking and bird-watching) along the GWMP during construction.

WMATA Ongoing

After Construction The City of Alexandria will provide funding for the NPS Impact Fund Account, to be used and distributed to various projects in 
amounts outlined in the agreement. Projects that would mitigate impacts to visual resources and assist in long-term efforts to 
maintain the visual quality and character of the GWMP include the following:
Prepare and implement a stormwater management plan for Daingerfield Island and the adjacent section of the GWMP 
(maximum project area of approximately 45 acres);
Prepare and implement a Daingerfield Island Master Plan, including improvements to visitor services, facilities, recreation, and 
park amenities;
Implement repairs and improvements to the Mount Vernon Trail within the City of Alexandria; Conduct a vegetation survey for 
the south section of the GWMP (from Four Mile Run to Mount Vernon) to evaluate the number, type, size, age, and health of the 
existing vegetation;  Prepare a GWMP Facility Management plan that will include a drainage plan; and
Reserve a portion of the funds to contribute to all or some of the following projects (as determined by NPS):
Preparation of an updated NRHP nomination for the MVMH;
Preparation of a Cultural Landscape Report for the GWMP south of Alexandria to include treatment recommendations;
Implementation of treatment recommendations based on the findings of the Cultural Landscape Report for the GWMP (Virginia 
Tech, 2009) and the Cultural Landscape Report for GWMP south of Alexandria;
Invasive plant management, restoration planting, and monitoring efforts for GWMP within the vicinity of the project area and 
south of Alexandria;
Preparation of an Archeological Overview and Assessment of the GWMP south of Alexandria;
Completion of a Viewshed Protection Plan to include a viewshed inventory and assessment of the south section George 
Washington Memorial Parkway north and south of Alexandria; Completion of a Visitor Use Survey and Visitor Use Management 
Plan for the entire GWMP; and
Preparation of a Resource Stewardship Strategy for the entire GWMP.

City of Alexandria Completed - The City transferred $12 million USD to NPS on September 26, 
2018 in compliance with the ROD.

After Construction Post-restoration monitoring of parklands will be undertaken in accordance with approved permits. City of Alexandria No Activity

Final Design and After 
Construction

WMATA will minimize greenhouse gas emissions through station facility energy efficiency measures, consistent with WMATA 
Sustainability Targets and, as applicable, its goal of LEED Silver Certification.

WMATA Underdevelopment  - WMATA is pursuing LEED Silver for Transit Stations 
certification

Construction WMATA will use BMPs to minimize fugitive dust and construction equipment/vehicle emissions. WMATA Ongoing

PR10
FEIS Ch. 3.25

PR11
FEIS Ch. 3.25

PR12
FEIS Ch. 3.10

PR13
FEIS Ch. 3.25

AQ01
FEIS Ch. 3.11
AQ02
FEIS Ch. 3.25

Air Quality (AQ)

Noise and Vibration (NV)
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Final Design WMATA will provide station windscreens and public address speaker designs that limit station noise. WMATA Ongoing

Final Design WMATA will conduct more detailed noise testing during project design. WMATA Ongoing

Construction WMATA will repair any damage to structures caused by vibration impacts. WMATA Ongoing

Construction WMATA will incorporate measures to effectively minimize noise and vibration impacts in the community: Conduct all 
construction activities during the daytime and during weekdays in accordance with local noise ordinances.                                     
ordinance for any nighttime, Sunday, or holiday construction activities prior to any construction work on these days or at these 
times.
Where practical, erect temporary noise barriers between noisy activities and noise-sensitive receptors.
Use alternative equipment to reduce noise and vibration.
Locate construction equipment and material staging areas away from sensitive receptors. Operate especially high noise and 
vibration sources as far away from sensitive receptors as possible.
Route construction traffic and haul routes along roads in non-noise-sensitive areas where possible. Use construction equipment 
with effective noise-suppression devices.
Use noise control measures, such as enclosures and noise barriers, as necessary, to protect the
Utilize construction methods that minimize vibration and comply with any local regulations governing vibration.

WMATA Ongoing

Construction WMATA will conduct all operations in a manner that will minimize, to the greatest extent feasible, disturbance to the public in 
areas adjacent to the construction activities and to occupants of nearby buildings.

WMATA Ongoing

After Construction The City of Alexandria will work in coordination with local transit providers, WMATA and DASH, to locate on- street bus stops 
which serve the station away from residences.

City of Alexandria Underdevelopment

Final Design WMATA will design station facilities and landscaping to comply with green building policies and objectives that include 
stormwater management best management practices (BMPs).

WMATA Ongoing

Final Design and After 
Construction

WMATA will comply with City of Alexandria water quality performance management criteria that minimize potential impacts from 
increases in impervious surface.

WMATA Ongoing

Construction WMATA will use BMPs to minimize construction-related impacts to water quality. WMATA Ongoing

Construction WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal regulatory requirements, 
including the National Pollutant Discharge Elimination System Permit through the
U.S. Environmental Protection Agency, the Virginia Pollutant Discharge Elimination System and General Permit for Discharges 
from Construction Activities through the Virginia Department of Environmental Quality, and permit to haul construction materials 
through the City of Alexandria.

WMATA Ongoing

WQ03
FEIS Ch. 3.25
WQ04
FEIS Ch. 3.25

NV01
FEIS Ch. 3.12
NV02
FEIS Ch. 3.12
NV03
FEIS Ch. 3.25
NV04
FEIS Ch. 3.25

Water Quality (WQ)

NV05
FEIS Ch. 3.25

NV06
FEIS Ch. 3.12

WQ01
FEIS Ch. 3.13
WQ02
FEIS Ch. 3.13

Waters of the United States (WT)
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Mitigation ID and 

Reference

Final Design For NPS wetlands, WMATA and the City of Alexandria will conduct a hydrologic and hydraulic (H&H) study to establish baseline 
conditions that will model surface and near-surface flows, so that more quantitative impacts can be established. Surface water 
recharge and discharge patterns will be identified such that existing drainage patterns will be maintained during construction. 
Through the H&H modeling, appropriate Best Management Practices (BMPs) will be used to mitigate or improve the water 
retention, nutrient transformation, and retention of sediments and other particulates.

WMATA
(Lead) with City of 
Alexandria and NPS 
(Support)

The City completed the H&H report and submitted it to NPS (as well as 
USACE and DEQ) on September 28, 2017.  NPS provided comments and the 
H&H was revised and resubmitted in December 2017.  In October of 2018, 
NPS reviewed and found all comments have  been adequately addressed in 
the final H&H.  Potomac Yard Constructors (Design/Builder) prepared and 
submitted Stormwater Management Plans and received approval through the 
City's Development Review Process.

Final Design For NPS wetlands, WMATA and the City of Alexandria will develop a wetland mitigation plan which will outline all aspects of 
avoiding, minimizing, and compensating for all temporary and permanent wetland impacts associated with the project. The 
mitigation plan will include adaptive management provisions for regrading, planting, or additional work depending on 
unanticipated changes in site conditions (e.g., supplementation of topsoil, deer fencing, browse control, and goose control).

WMATA
(Lead) with City of 
Alexandria and NPS 
(Support)

Completed - The mitigation plan is included in the JPA

Final Design For NPS wetlands, WMATA and the City of Alexandria will develop final monitoring requirements for the restored and mitigated 
areas to be determined through coordination with regulatory agencies (including the USACE and VADEQ), and details will be 
included in the mitigation plan approved by NPS.

WMATA
(Lead) with City of 
Alexandria and NPS 
(Support)

Completed - The issued VDEQ permit established monitoring requirements 
which will be adhered to.

Final Design The City of Alexandria will provide funds for the compensatory mitigation for impacts to NPS wetlands to occur off-site at the 
Dyke Marsh Wildlife Preserve (Dyke Marsh) restoration project. The 4.37 acres of total temporary and permanent impact will be 
compensated at no less than a 1:1 ratio at Dyke Marsh.

City of Alexandria Completed - NPS has indicated to the City that Dyke Marsh is not a viable 
recipient of City funding at this time.  NPS is considering alternative options.  
Permanent impacts up to 4.37 acres have been compensated for per the final 
agreement.  Temporary impacts will be restored on site.

Construction WMATA will maintain existing drainage patterns to or from wetlands through the use of engineering controls such as culverts 
under temporary access driveways.

WMATA Ongoing

Construction WMATA will minimize temporary wetland impacts through the use of raised temporary driveways constructed of crushed gravel, 
culverts, and erosion controls to maintain surface water drainage and quality. WMATA will clearly delineate the boundaries of 
the temporary access driveways to prevent vehicles and equipment from operating outside the limits of disturbance.

WMATA Ongoing

Construction WMATA will restore wetlands impacted by temporary construction activities in accordance with the approved mitigation plan 
(see WT02). Temporary impacts will be restored as soon as practicable after construction in a particular area has stopped and 
in compliance with the Virginia Erosion and Sediment Control Handbook.

WMATA No Update (this activity has not occurred yet). 
The Restoration Plan has been approved by VDEQ

Construction and After 
Construction

WMATA will mitigate impacts to all wetlands regulated by the U.S. Army Corps of Engineers through specific strategies 
developed in the Joint Permit Application process in accordance with the Clean Water Act, the Rivers and Harbors Act, and the 
Marine Protection, Research, and Sanctuaries Act.

WMATA Ongoing

WT01 SOF

WT02 SOF

WT03 SOF

WT04 SOF

WT05
FEIS Ch. 3.25
WT06
FEIS Ch. 3.25

WT07 SOF

WT08
FEIS Ch. 3.14
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Construction and After 
Construction

WMATA and the City of Alexandria will mitigate impacts to NPS wetlands in accordance with the NPS Statement of Findings for 
Floodplains and Wetlands, consistent with the Agreement Regarding Wetland Mitigation for the Potomac Yard Metro between 
the NPS and City of Alexandria (included within the NPS's Statement of Findings). 

WMATA
(Lead) with City of 
Alexandria and NPS 
(Support)

NPS has indicated to the City Dyke Marsh is not a viable recipient of City 
funding at this time.  NPS is in the process of considering alternative options.  
Permanent impacts up to 4.37 acres have been compensated for per the final 
agreement.  Temporary impacts will be restored on site.

After Construction For NPS wetlands, the City of Alexandria will conduct two monitoring events of the compensatory mitigation and restored areas 
each year, in the spring and the fall, for the first three years, and one monitoring event  for the fourth and fifth years, either in 
spring or fall, based on weather conditions.  Additional monitoring after five years may be necessary based on the ecological 
success of the compensatory mitigation site and any adaptive management applied. Performance metrics for wetland 
restoration will be evaluated at the end of each growing season during the monitoring period, and adjustments would be made to 
mitigation areas using adaptive management techniques as necessary. If a monitoring event determines that major earth work 
or structures may be needed to meet restoration performance metrics, then the regulatory agencies would need to review and 
approve proposed adaptive management strategies in coordination with NPS.

City of Alexandria No activity

After Construction For NPS wetlands, the City of Alexandria will submit a report to NPS, in addition to USACE and VADEQ, subsequent to each 
monitoring event. The report will include, but not be limited to, a narrative of the site conditions, representative color 
photographs of each mitigation and restoration site with corresponding photo location map, and the performance metrics 
included in the NPS-approved mitigation plan. Proposed performance metrics will include, but not be limited to, success criteria 
including species diversity, stem density, survival, and aerial cover, of native and invasive species to ensure the restored plant 
community is established.  An analysis of the soil profiles of each wetland shall be provided, including soil texture, color, and 
horizon development.  A water budget and development of hydrological indicators shall also be included.

City of Alexandria No activity

Final Design WMATA will locate station facilities, including storage and utilities, and railroad tracks above the 500-Year Flood Elevation. WMATA Ongoing

Final Design WMATA will locate storage and utilities, which serve the station, above the 500-Year Flood Elevation. WMATA Ongoing

Construction WMATA will utilize wet floodproofing techniques for elements of the station foundation within the 500-year floodplain. WMATA Ongoing

Construction To the extent practicable, WMATA will store equipment and materials in areas of higher elevation within the construction staging 
area to reduce the potential for flood damage and the potential for equipment and stored items to be moved by floodwaters and 
result in further damage and safety risks downstream.

WMATA Ongoing

Construction and After 
Construction

WMATA will provide mitigation as specified in permitting requirements, and local, state, and Federal regulatory requirements, 
including the NPS Statement of Findings for Floodplains and Wetlands, and with the new EO 13690 that addresses resiliency to 
flooding and the increased risk due to climate change.

WMATA Ongoing

Final Design WMATA will obtain all necessary permits and approvals related to stormwater management, Resource Protection Areas, coastal 
lands, water resources, and other environmental resources in accordance with the Federal Coastal Zone Consistency 
Determination.

WMATA Ongoing

Final Design WMATA will develop mitigation in accordance with the VDEQ Chesapeake Bay Local Assistance Department (CBLAD), 
Riparian Buffers Modification & Mitigation Manual or other mitigation deemed appropriate to the satisfaction of the City of 
Alexandria Director of the Department of Transportation and Environmental Services.

WMATA Completed

WT09
FEIS Ch. 3.14

WT10 SOF

WT11 SOF

FP01
FEIS Ch. 3.15
FP02
FEIS Ch. 3.15
FP03
FEIS Ch. 3.15
FP04
FEIS Ch. 3.15

Floodplains (FP)

Coastal Zones (CZ)

FP05
FEIS Ch. 3.15

CZ01
FEIS Ch. 3.16

CZ02
FEIS Ch. 3.16
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Final Design The City of Alexandria will fund the development of an Invasive Species Management Plan, with review and approval by NPS 
(within the limits of the project).

City of Alexandria Ongoing

Construction WMATA will undertake provisions of the Invasive Species Management Plan related to construction of the project and on-site 
restoration immediately following construction. WMATA will remove any invasive  species present and re-plant with native 
species on the project site, including the construction staging area.

WMATA No activity.

Construction WMATA will restore upland habitat to its prior state through the removal of temporary access roads and construction staging 
areas to prior grade, amelioration of soil compaction, and revegetation.

WMATA No activity.

After Construction City of Alexandria will undertake post-restoration monitoring of invasive species in accordance with approved permits. City of Alexandria No activity.

Final Design WMATA will design station building and facilities to comply with green building policies and objectives, including a goal of LEED 
Silver Certification, and to support WMATA's sustainability targets in energy and water consumption and pollution prevention.

WMATA Ongoin  - WMATA is pursuing LEED Silver for Transit certification

Construction WMATA will reduce and minimize soil disturbance and spoils when performing any excavation or geotechnical activity. WMATA Ongoing

Construction WMATA will develop a Site Management Work Plan in accordance with Virginia Hazardous Waste Management Regulations for 
the treatment of contaminated soils and groundwater on-site and disposal off- site. The Plan will address safe handling and 
proper disposal of contaminated materials encountered, including pre-emergency planning to address accidental exposure or 
release of materials.

WMATA Ongoing-Soil Management plan and Health and Safety plan have been 
submitted for City review and approval

Final Design WMATA will develop a site-specific stormwater pollution prevention plan (SWPPP), outlining the steps that necessary to comply 
with a VPDES construction general permit and stormwater management program regulations permit. The SWPPP will address 
water quality and quantity requirements, potential pollutant sources that could enter stormwater leaving the construction site, 
and methods used to reduce pollutants in stormwater runoff during and after construction.

WMATA Completed-The project SWPPP has been approved

Construction An onsite Health and Safety Manager/Officer will be assigned from the construction contractor during construction activities, to 
include excavation and removal of onsite contaminated materials. This individual will have the authority to stop work if unsafe or 
hazardous conditions related to contaminants are observed.

WMATA Ongoing

Construction WMATA will minimize service disruptions by installing new utility lines first and scheduling a single service disruption to connect 
all new lines to existing lines.

WMATA Ongoing

Construction WMATA will schedule utility work to lessen the impacts of disruptions. WMATA Ongoing

Construction WMATA will minimize temporary impacts to groundwater, including diversions, in accordance with approved permits. WMATA Ongoing

Construction WMATA will minimize the effects of construction on soil by developing a sediment and erosion control plan in accordance with 
approved permits.

WMATA Ongoing

ES01
FEIS Ch. 3.18

ES02
FEIS Ch. 3.18

ES03
FEIS Ch. 3.25
ES04
FEIS Ch. 3.18

Contaminated Materials (CM)

Sustainability (SU)

Construction (CO)

UT01
FEIS Ch. 3.22
UT02
FEIS Ch. 3.22

GS01
FEIS Ch. 3.25
GS02
FEIS Ch. 3.25

Groundwater and Soils (GS)

SU01
FEIS Ch. 3.19

CM01
FEIS Ch. 3.20
CM02
FEIS Ch. 3.20

CM03
Phase II ESA Ch 5.3

CM04
City of Alexandria 
Requirements

Utilities (UT)

Ecosystems (ES) Note: Wetland mitigation is described in Waters of the U.S. (WT) .
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Construction The City of Alexandria will develop a Public Communication Plan to inform the public of construction plans, provide regular 
updates on construction activities, and solve any problems that arise, including:
Adequately notifying the public of construction operations and schedules, especially particularly disruptive activities.
Providing clear complaint resolution procedures, such as a Complaint Hotline or having a City of Alexandria contact available 24 
hours a day, seven days a week, to address issues and resolve complaints quickly.
questions of share concerns about the project with the City.                                                                                                    
Providing "office hours" at the construction field trailer, which would be open to the public to ask questions or share concerns 
about the project with the City.
Developing a regularly scheduled Partnering Meeting to coordinate with adjacent communities and discuss project status with 
the City, WMATA, and the contractor.

City of Alexandria Under development - The City has a Project website which provides updates 
on construction activities and outreach opportunities

Construction The City of Alexandria will provide a full time inspection presence at the entrance/exit of the construction site and on 
neighborhood roads to ensure safe and secure conditions.

City of Alexandria Ongoing

Construction WMATA will require the contractor to perform pre-construction building surveys to establish a baseline condition for help 
evaluating any damages that might be caused by construction activities. All properties within 250 feet of any property boundary 
of the subject site shall be afforded the opportunity to participate in the pre-construction surveys. Additional properties may be 
included as approved by the City of Alexandria's Director of the Department of Project Implementation (DPI). 

WMATA Completed in the Summer of 2019.

Construction City of Alexandria will adhere to existing mutual aid agreements for emergency response during construction among the City of 
Alexandria, Arlington County, and WMATA.

City of Alexandria 
(lead), with WMATA 
and Arlington Co. 
(support)

Ongoing

Construction WMATA will install temporary construction fencing and security staff to protect the public and the worksite from unauthorized 
entry.

WMATA Completed in the Summer of 2019.

Construction WMATA will restore all temporary impact areas upon completion of construction activities. WMATA No activity.

Construction WMATA will use equipment and techniques to minimize impacts such as noise, vibration, dust, and traffic. This includes 
contractor requirements for minimized on-site generated noise during work hours, having construction vehicles being cleaned 
and having protective covers lowered prior to entering neighborhood streets, traffic calming techniques, and controlling the 
spillover of light from the construction site.

WMATA Ongoing

CO04
FEIS Ch. 3.25

CO05
FEIS Ch. 3.25
CO06
FEIS Ch. 3.25
CO07
FEIS Ch. 3.25

CO01
FEIS Ch. 3.25

CO02
FEIS Ch. 3.25
CO03
FEIS Ch. 3.25
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